Table 3.

Schedule of Deliverables and Activities
Columbia Falls Aluminum Company, Columbia Falls, Montana

The Respondents shall deliver documents and perform activities described in this RI/FS Work
Plan in accordance with the following schedule:

RUES Work

Plan Section

Paper
Copies

Schedile®

Sy hor e shall mesnia calendar din
i accordance with Secan IV iDefimnons)

Reference
Section 10.2

Required

Deliverable or Activity

Notification of Field Work for Each
Investigative Phase of Remedial Investigation

o the Seitlement Asreemont

30 days prior to ficld work

Section 10.2

Notification of Completion of Field Activities
for Each Investigative Phase of Remedial
Investigation

30 days after completion of field
activities

Section 10.2 X Quarterly / Monthly progress reports for all 30 days after the close of the
RI/FS Work quarter/month covered by the
progress report
Section 8.2 Project Database Sctup Not later than 30 days after
Effective Date of Settlement
Agreement
Section 8.2 Project Database Updates On a quarterly basis by the 30th
day of the month following the end
of the quarter
Section 5.8 X Health and Safety Plan (HASP), including for 30 days after Effective Date of
Phase 1 SAP Activities Settlement Agreement
Section 5.2.5 X Draft Phase I Sampling and Analysis Plan 30 days from completion of Pre-
(SAP) Addendum Intrusive activities
X Final Phase I Sampling and Analysis (SAP) 30 days from receipt of EPA’s
Addendum comments on Draft SAP
Addendum
Section 9.0 X Draft Phase-Specific SAPs with updated 90 days prior to anticipated start of
HASPs (excluding for Phase 1 SAP) field work
X Final Phase Specific SAPs with updated 30 days from receipt of EPA’s
HASPs (excluding for Phase 1 SAP) comments on Draft SAP
Section 9.0 X Draft Field Sampling and Data Evaluation Date specified in EPA-approved
Summary Report for each investigative phase final SAP for cach phase
of RI
X Final Field Sampling and Data Evaluation Date specified in EPA-approved
Summary Report for each investigative phase final SAP for each phase
of RI
Section 6.2 X Draft Screening Level Ecological Risk 60 days from submittal of the
(SLERA) Assessment Sunimary Report Final Phase I Sampling and Data
Evaluation Summary Report
X Final Screening Level Ecological Risk 30 days from receipt of EPA’s

(SLERA) Assessment Summary Report

comments on Draft SLERA Report
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Table 3.

Schedule of Deliverables and Activities

Columbia Falls Aluminum Company, Columbia Falls, Montana

RUES Work
Plan Section
Reference

Paper
Copies
Required

Section 6.3

Deliverable or Activity

Draft Baseline Risk Assessment Work Plan

Schedule®
W or day skl oot ealendorivlay
haccordance with Section I dDesiitions)
af the Setilement doreoment
60 days from submittal of the
Final SLERA Report

Final Baseline Risk Assessment Work Plan

Adterpatives-Memorandum

30 days from receipt of EPA’s
comments on Draft Baseline Risk
Assessment Work Plan

<t

Baseline-Risk-Assessment

Fipad-Candidate Technologies-and-Remedial-
Alternatives Mewmwrandum

30-davs-fromereceiptof BRA s
conmnents-on-Dralt-Candidate-
Technologies-and Remedial-

Section 7.2 X Draft Feasibility Study Work Plan (FSWP) To be determined by the parties
{including all scope of work described in following receipt of EPA’s
section 7.1 “Draft Candidate Techimologies and | comments on the Final Remedial
Remedial Alternatives Memorandumn ) Investigation Report

X Final Feasibility Study Work Plan (FSWP) To be determined by the parties
{including alt scope of work deserbed in following receipt of EPA’s
Section 7.1 “Final Candidaie Technologies and | comments on the Draft FSWP
Remedial Alterpatives Memorandum™)

Section 7.2 X Draft Treatability Studies Work Plan 90 days after EPA approval of
FSWP if the final FSWP specifies
that treatability studies are required

X Final Treatability Studies Work Plan 30 days following receipt of EPA’s
comments on the Treatability
Studies Work Plan

Section 7.2 X Draft Treatability Studies Technical Report Date specified in EPA-approved
Final Treatability Studies Work
Plan

X Final Treatability Studies Technical Report To be determined by the parties
following receipt of EPA’s
comments on the Draft
Treatability Studies Technical
Report

Note: Shaded cells indicate major deliverables

ROUX ASSOCIATES, INC.

~[PAGE ] -

2476.0001Y004.187/T3

ED_002345C_00006944-00002



